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04.01.01.15.01  Management & Integration

M&I  Management & Integration

FS00000022 MANAGEMENT & INTEGRATION fy03 01OCT02 30SEP03 250 250 0

FS00000023 MANAGEMENT & INTEGRATION fy04 01OCT03 30SEP04 251 251 0

FS00000024 MANAGEMENT & INTEGRATION fy05 01OCT04 30SEP05 250 250 0

FS00000025 MANAGEMENT & INTEGRATION fy06 03OCT05 29SEP06 249 249 0

FS00000026 MANAGEMENT & INTEGRATION fy07 02OCT06 28SEP07 249 249 0

FS00000027 MANAGEMENT & INTEGRATION fy08 01OCT07 28APR08 144 144 0

04.01.01.15.04  6-Phase Treatability Study

C&O  6-Phase Construction & Operations

FS00000400 C-417 Trailer Pad 01OCT02 31OCT02 23 23 0

FS00000413 Vacuum Monitoring Point 8 01OCT02 03OCT02 3 3 0

FS00000447 WASTE MANAGEMENT FY03 01OCT02 11DEC02 50 50 0

FS00000451 BASELINE SOIL SAMPLING ANALYSIS 01OCT02 31DEC02 62 62 0

FS00000419 Electrode/SVE Installation 1 04OCT02 09OCT02 4 4 0

FS00000414 Vacuum Monitoring Point 1 09OCT02 11OCT02 3 3 0

FS00000401 Develop Monitoring Wells 14OCT02 25OCT02 10 10 0

FS00000433 Vacuum Monitoring Point 3 28OCT02 30OCT02 3 3 0

FS00000412 Electrode/SVE Installation 2 30OCT02 01NOV02 3 3 0

FS00000415 Vacuum Monitoring Point 2 04NOV02 06NOV02 3 3 0

FS00000416 Electrode/SVE Installation 3 07NOV02 11NOV02 3 3 0

FS00000402 Remob for System Installation 11NOV02 02DEC02 14 14 0

FS00000417 Demob of drilling equipment 12NOV02 02DEC02 13 13 0

FS00000443 Baseline Groundwater Sampling 12NOV02 15NOV02 4 4 0

FS00000430 BASELINE GROUNDWATER SAMPLING ANALYSIS 18NOV02 19DEC02 22 22 0

FS00000432 Readiness Review 18NOV02 20NOV02 3 3 0

FS00004000 Seismic Data Collection 02DEC02* 06DEC02 5 5 0

FS00000436 System Installation 03DEC02 02JAN03 20 20 0

FS00000444 System Test  & Startup 03JAN03 31JAN03 20 20 0

FS00000420 OPERATION 03FEB03 11JUN03 91 91 0

FS00000423 COOLING PERIOD/GROUNDWATER SAMPLING 12JUN03 25JUN03 10 10 0

FS00000453 POST OPERATION SAMPLING 26JUN03 18JUL03 15 15 0

FS00000431 DEMOBILIZATION 21JUL03 28AUG03 29 29 0

FS00000454 ANALYTICAL RESULTS 21JUL03 29AUG03 30 30 0

TS  Treatability Study Report

FS00000450 DEVELOP DRAFT D0 TS 29JUL03 30SEP03 45 45 0

FS00000460 ISSUE DRAFT D0 TS TO BJC 30SEP03 0 0 0

FS00000470 BJC REVIEW DRAFT D0 TS 01OCT03 14OCT03 10 10 0

FS00000480 REVISE DRAFT D0 TS 15OCT03 28OCT03 10 10 0

FS00000490 ISSUE D0 TS DOE 28OCT03 0 0 0
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FS00000500 DOE REVIEW D0 TS 29OCT03 26NOV03 21 21 0

FS00000510 REVISE D0 TS 01DEC03 12DEC03 10 10 0

FS00000520 ISSUE D1 TS TO DOE 12DEC03 0 0 0

FS00000521 DOCUMENT TRANSMITTAL 15DEC03 30DEC03 10 10 0

FS00000522 ISSUE D1 TS TO REGULATORS 30DEC03 0 0 0

FS00000523 REGULATORS REVIEW D1 TS 31DEC03 30JAN04 21 21 0

FS00000530 REGULATORS APPROVE D1 TS 30JAN04 0 0 0

04.01.01.15.06  C-400 Action

1PP  Proposed Plan

FS00000260 Procurement of Decision Documents 04AUG03 30SEP03 41 41 0

FS00000270 PREPARE DRAFT PROPOSED PLAN 01OCT03 03NOV03 24 24 0

FS00000280 INTERNAL REVIEW 04NOV03 10NOV03 5 5 0

FS00000290 INCORPORATE COMMENTS 11NOV03 17NOV03 5 5 0

FS00000300 ISSUE PROPOSED PLAN TO DOE (D0) 17NOV03 0 0 0

FS00000310 DOE REVIEW PROPOSED PLAN 18NOV03 18DEC03 21 21 0

FS00000320 CONSOLIDATE COMMENTS/RESPONSE 19DEC03 24DEC03 4 4 0

FS00000330 COMMENT RESOLUTION MEETING 29DEC03 29DEC03 1 1 0

FS00000340 INCORPORATE COMMENTS 30DEC03 13JAN04 10 10 0

FS00000350 RELEASE PREPARATION 14JAN04 16JAN04 3 3 0

FS00000360 CERTIFICATION MEETING 20JAN04 20JAN04 1 1 0

FS00000370 INCORPORATE COMMENTS 21JAN04 22JAN04 2 2 0

FS00000380 DOCUMENT TRANSMITTAL 23JAN04 23JAN04 1 1 0

FS00000390 ISSUE PROPOSED PLAN (D1) TO DOE 23JAN04 0 0 0

FS00000399 ISSUE PROPOSED PLAN TO EPA/KY (D1) 30JAN04 0 0 0

FS00000410 EPA/KY REVIEW PROPOSED PLAN 02FEB04 10MAR04 28 28 0

FS00000429 RECEIPT OF EPA/KDEP COMMENTS 10MAR04 0 0 0

FS00000439 INCORPORATE COMMENTS 11MAR04 25MAR04 11 11 0

FS00000440 RELEASE PREPARATION 26MAR04 30MAR04 3 3 0

FS00000459 CERTIFICATION MEETING 31MAR04 31MAR04 1 1 0

FS00000469 INCORPORATE COMMENTS 01APR04 02APR04 2 2 0

FS00000479 ISSUE PROPOSED PLAN (D2) TO DOE 02APR04 0 0 0

FS00000489 DOCUMENT TRANSMITTAL 05APR04 12APR04 5 5 0

FS00000499 ISSUE PROPOSED PLAN EPA/KY (D2) 12APR04 0 0 0

FS00000509 EPA/KY REVIEW PROPOSED PLAN 13APR04 11MAY04 21 21 0

FS00000519 EPA/KY APPROVAL OF PROPOSED PLAN 11MAY04 0 0 0

FS00000529 PUBLIC NOTICE PREPARATION 12MAY04 14MAY04 3 3 0

FS00000539 ISSUE PUBLIC NOTICE 17MAY04 17MAY04 1 1 0

FS00000540 ISSUE FINAL PROPOSED PLAN TO PUBLIC 17MAY04 0 0 0

FS00000550 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18MAY04 01JUL04 32 32 0

FS00000560 PUBLIC HEARING 25JUN04 25JUN04 1 1 0

FS00000570 CLOSE OF PUBLIC COMMENT PERIOD 01JUL04 0 0 0

FS00000580 CONSULT EPA/KY 06JUL04 13JUL04 6 6 0

2ROD  Record of Decision

FS00000600 RECORD OF DECISION SCOPING 14JAN04 21JAN04 5 5 0

FS00000610 PREPARE DRAFT RECORD OF DECISION 22JAN04 12APR04 57 57 0

FS00000620 INTERNAL REVIEW 13APR04 26APR04 10 10 0
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FS00000630 INCORPORATE COMMENTS 27APR04 10MAY04 10 10 0

FS00000640 ISSUE RECORD OF DECISION TO DOE (D0) 10MAY04 0 0 0

FS00000650 DOE REVIEWS RECORD OF DECISION 11MAY04 09JUN04 21 21 0

FS00000660 CONSOLIDATE COMMENTS/RESPONSE 10JUN04 16JUN04 5 5 0

FS00000670 COMMENT RESOLUTIONS MEETING 17JUN04 17JUN04 1 1 0

FS00000680 INCORPORATE COMMENTS 18JUN04 01JUL04 10 10 0

FS00000690 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 01JUL04 0 0 0

FS00000700 INCORPORATE PUBLIC COMMENTS 06JUL04 20JUL04 11 11 0

FS00000710 RELEASE PREPARATION 21JUL04 23JUL04 3 3 0

FS00000720 CERTIFICATION MEETING 26JUL04 26JUL04 1 1 0

FS00000730 INCORPORATE COMMENTS 27JUL04 27JUL04 1 1 0

FS00000740 ISSUE RECORD OF DECISION (D1) TO DOE 27JUL04 0 0 0

FS00000750 DOCUMENT TRANSMITTAL 28JUL04 03AUG04 5 5 0

FS00000760 ISSUE RECORD OF DECISION TO EPA/KY (D1) 03AUG04 0 0 0

FS00000770 EPA/KY REVIEW RECORD OF DECISION 04AUG04 07SEP04 24 24 0

FS00000780 INCORPORATE COMMENTS 08SEP04 20SEP04 9 9 0

FS00000790 RELEASE PREPARATION 21SEP04 23SEP04 3 3 0

FS00000800 CERTIFICATION MEETING 24SEP04 24SEP04 1 1 0

FS00000810 INCORPORATE COMMENTS 27SEP04 27SEP04 1 1 0

FS00000820 ISSUE RECORD OF DECISION (D2) TO DOE 27SEP04 0 0 0

FS00000830 DOCUMENT TRANSMITTAL 28SEP04 04OCT04 5 5 0

FS00000840 ISSUE RECORD OF DECISION TO EPA/KY (D2) 04OCT04 0 0 0

FS00000850 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 05OCT04 01NOV04 20 20 0

FS00000860 DOE RECEIVE EPA/KY APPROVAL OF ROD 01NOV04 0 0 0

FS00000870 RECORD OF DECISION SIGNATURE 02NOV04 01DEC04 20 20 0

FS00000880 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 01DEC04 0 0 0

FS00000890 EPA/KDEP ROD SIGNATURE 02DEC04 04JAN05 21 21 0

FS00000900 EPA/KDEP RETURN SIGNED ROD 04JAN05 0 0 0

FS00000910 ISSUE PUBLIC NOTICE OF ROD AVAILABILITY 05JAN05 10JAN05 4 4 0

3RDW  RD Work Plan

FS00000930 PREPARE RD WORK PLAN/SCHEDULE 04AUG04 18OCT04 53 53 0

FS00000940 INTERNAL REVIEW OF D0 19OCT04 01NOV04 10 10 0

FS00000950 INCORPORATE COMMENTS 02NOV04 15NOV04 10 10 0

FS00000960 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 15NOV04 0 0 0

FS00000970 DOE REVIEW RD WORK PLAN/SCHEDULE 16NOV04 16DEC04 21 21 0

FS00000980 CONSOLIDATE COMMENTS/RESPONSE 17DEC04 22DEC04 4 4 0

FS00000990 COMMENT RESOLUTION MEETING 23DEC04 23DEC04 1 1 0

FS00001000 INCORPORATE COMMENTS 28DEC04 12JAN05 11 11 0

FS00001010 RELEASE PREPARATION 13JAN05 19JAN05 4 4 0

FS00001020 CERTIFICATION MEETING 20JAN05 20JAN05 1 1 0

FS00001030 INCORPORATE COMMENTS 21JAN05 24JAN05 2 2 0

FS00001040 ISSUE RDWP (D1) TO DOE 24JAN05 0 0 0

FS00001050 DOCUMENT TRANSMITTAL 25JAN05 31JAN05 5 5 0

FS00001060 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 31JAN05 0 0 0

FS00001070 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 01FEB05 01MAR05 21 21 0

FS00001080 INCORPORATE COMMENTS 02MAR05 03MAR05 2 2 0

FS00001090 RELEASE PREPARATION 04MAR05 07MAR05 2 2 0
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FS00001100 CERTIFICATION MEETING 08MAR05 08MAR05 1 1 0

FS00001110 INCORPORATE COMMENTS 09MAR05 10MAR05 2 2 0

FS00001120 ISSUE RDWP TO DOE (D2) 10MAR05 0 0 0

FS00001130 DOCUMENT TRANSMITTAL 11MAR05 14MAR05 2 2 0

FS00001140 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 14MAR05 0 0 0

FS00001150 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 15MAR05 12APR05 20 20 0

FS00001160 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 12APR05 0 0 0

4RDR  Remedial Design Report

FS00001170 DESIGN/BUILD PROCUREMENT 08SEP04 30DEC04 78 78 0

FS00001190 PREPARE REMEDIAL DESIGN 03JAN05 06APR05 66 66 0

FS00001200 INTERNAL REVIEW OF D0 07APR05 20APR05 10 10 0

FS00001210 INCORPORATE COMMENTS 21APR05 04MAY05 10 10 0

FS00001220 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 04MAY05 0 0 0

FS00001230 DOE REVIEW DRAFT REMEDIAL DESIGN 05MAY05 03JUN05 21 21 0

FS00001240 CONSOLIDATE COMMENTS/RESPONSE 06JUN05 10JUN05 5 5 0

FS00001250 COMMENT RESOLUTION MEETING 13JUN05 13JUN05 1 1 0

FS00001260 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 14JUN05 27JUN05 10 10 0

FS00001270 RELEASE PREPARATION 28JUN05 30JUN05 3 3 0

FS00001280 CERTIFICATION MEETING 01JUL05 01JUL05 1 1 0

FS00001290 INCORPORATE COMMENTS 06JUL05 07JUL05 2 2 0

FS00001300 ISSUE RD (D1) TO DOE 07JUL05 0 0 0

FS00001310 DOCUMENT TRANSMITTAL 08JUL05 14JUL05 5 5 0

FS00001320 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 14JUL05 0 0 0

FS00001330 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 15JUL05 12AUG05 21 21 0

FS00001340 INCORPORATE EPA/KDEP COMMENTS 15AUG05 29AUG05 11 11 0

FS00001350 RELEASE PREPARATION 30AUG05 01SEP05 3 3 0

FS00001360 CERTIFICATION MEETING 02SEP05 02SEP05 1 1 0

FS00001370 INCORPORATE COMMENTS 06SEP05 07SEP05 2 2 0

FS00001380 ISSUE RD (D2) TO DOE 07SEP05 0 0 0

FS00001390 DOCUMENT TRANSMITTAL 08SEP05 14SEP05 5 5 0

FS00001400 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D1) 14SEP05 0 0 0

FS00001410 EPA/KDEP REVIEW CFC DESIGN 15SEP05 13OCT05 21 21 0

FS00001420 EPA/KDEP APPROVE CFC DESIGN 13OCT05 0 0 0

5RAWP  Remedial Action Work Plan

FS00001440 PREPARE REMEDIAL ACTION WORK PLAN 03JAN05 15APR05 73 73 0

FS00001450 INTERNAL REVIEW OF D0 18APR05 06MAY05 15 15 0

FS00001460 INCORPORATE COMMENTS 09MAY05 27MAY05 15 15 0

FS00001470 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 27MAY05 0 0 0

FS00001480 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 31MAY05 28JUN05 21 21 0

FS00001490 CONSOLIDATE COMMENTS/RESPONSE 29JUN05 07JUL05 5 5 0

FS00001500 COMMENT RESOLUTION MEETING 08JUL05 08JUL05 1 1 0

FS00001510 INCORPORATE COMMENTS 11JUL05 29JUL05 15 15 0

FS00001520 RELEASE PREPARATION 01AUG05 03AUG05 3 3 0

FS00001530 CERTFICATION MEETING 04AUG05 04AUG05 1 1 0

FS00001540 INCORPORATE COMMENTS 05AUG05 05AUG05 1 1 0

FS00001550 ISSUE RAWP (D1) TO DOE 05AUG05 0 0 0
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FS00001560 DOCUMENT TRANSMITTAL 08AUG05 12AUG05 5 5 0

FS00001570 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 12AUG05 0 0 0

FS00001580 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 15AUG05 15SEP05 23 23 0

FS00001590 INCORPORATE COMMENTS 16SEP05 29SEP05 10 10 0

FS00001600 RELEASE PREPARATION 30SEP05 05OCT05 4 4 0

FS00001610 CERTIFICATION MEETING 06OCT05 06OCT05 1 1 0

FS00001620 INCORPORATE COMMENTS 07OCT05 07OCT05 1 1 0

FS00001630 ISSUE RAWP (D2) TO DOE 07OCT05 0 0 0

FS00001640 DOCUMENT TRANSMITTAL 10OCT05 14OCT05 5 5 0

FS00001650 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 14OCT05 0 0 0

FS00001660 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 17OCT05 17NOV05 24 24 0

FS00001670 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 17NOV05 0 0 0

6RA  Remedial Action MIP

FS00001721 READINESS REVIEW FOR CHARACTERIZATION 18NOV05 28NOV05 5 5 0

FS00001771 MOBILIZATION (INCLUDES 90-DAY AREA) 29NOV05 09JAN06 27 27 0

FS00001723 MIP (50 LOCATIONS) 10JAN06 21MAR06 50 50 0

FS00001724 DRILLING FOR SOIL AND GW SAMPLING 10JAN06 27FEB06 34 34 0

FS00001725 ANALYSIS AND DATA VERIFICATION 10JAN06 11APR06 65 65 0

FS00001727 WASTE MANAGEMENT FOR CHARACTERIZATION 10JAN06 10JUL06 125 125 0

FS00001726 DEMOBILIZATION FOR CHARACTERIZATION 22MAR06 28MAR06 5 5 0

7RA  Full Scale 6-Phase

FS00001776 SITE PREPARATION 10OCT05 11APR06 126 126 0

FS00001728 READINESS REVIEW 12APR06 26APR06 10 10 0

FS00001788 START FIELD WORK 12APR06 0 0 0

FS00001729 MOBILIZATION 27APR06 24MAY06 20 20 0

FS00001731 CONSTRUCTION OF ELECTRICAL LINES TO SYSTEM 27APR06 31OCT06 130 130 0

FS00011729 Provide PPE, Drums, Drum Hauling, etc. 27APR06 27AUG08 585* 585* 0

FS00001730 DRILL AND INSTALL ELECTRODE 1-6 25MAY06 20JUN06 18 18 0

FS00001757 WASTE MANAGEMENT OF SOLIDS 25MAY06 27SEP07 336 336 0

FS00001758 WASTE MANAGEMENT OF WATER 25MAY06 27SEP07 336 336 0

FS00001777 BASELINE SOIL SAMPLING ANALYSIS 25MAY06 05APR07 216 216 0

FS00001760 DISCHARGE OF WASTE WATER 09JUN06 11OCT07 336 336 0

FS00001732 DRILL AND INSTALL ELECTRODE 7-12 21JUN06 18JUL06 18 18 0

FS00001733 DRILL AND INSTALL ELECTRODE 13-18 19JUL06 11AUG06 18 18 0

FS00001734 DRILL AND INSTALL ELECTRODE 19-24 14AUG06 07SEP06 18 18 0

FS00001769 TRANSPORTATION OF SOLID WASTE TO OR 25AUG06 31DEC07 336 336 0

FS00001770 TRANSPORATION OF SOLID WASTE TO ENVIROCARE 25AUG06 05FEB08 360 360 0

FS00001759 TREATMENT OF SOLID WASTE AT OR 01SEP06 08JAN08 336 336 0

FS00001735 DRILL AND INSTALL ELECTRODE 25-30 08SEP06 03OCT06 18 18 0

FS00001736 DRILL AND INSTALL ELECTRODE 31-36 04OCT06 27OCT06 18 18 0

FS00001737 DRILL AND INSTALL ELECTRODE 37-42 30OCT06 22NOV06 18 18 0

FS00001738 DRILL AND INSTALL ELECTRODE 43-48 27NOV06 20DEC06 18 18 0

FS00001739 DRILL AND INSTALL ELECTRODE 49-54 21DEC06 19JAN07 18 18 0

FS00001740 DRILL AND INSTALL ELECTRODE 55-60 22JAN07 14FEB07 18 18 0

FS00001741 DRILL AND INSTALL ELECTRODE 61-66 15FEB07 12MAR07 18 18 0

FS00001742 DRILL AND INSTALL ELECTRODE 67-72 13MAR07 05APR07 18 18 0
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FS00001743 DRILL AND INSTALL PIEZOMETERS 1-6 09APR07 24APR07 12 12 0

FS00001744 DRILL AND INSTALL PIEZOMETERS 7-12 25APR07 10MAY07 12 12 0

FS00001745 DRILL AND INSTALL PIEZOMETERS 13-18 11MAY07 29MAY07 12 12 0

FS00001746 DRILL AND INSTALL PIEZOMETERS 19-24 30MAY07 14JUN07 12 12 0

FS00001747 DRILL AND INSTALL PIEZOMETERS 25-30 15JUN07 02JUL07 12 12 0

FS00001748 DRILL AND INSTALL PIEZOMETERS 31-36 03JUL07 20JUL07 12 12 0

FS00001749 DRILL AND INSTALL PIEZOMETERS 37-42 23JUL07 07AUG07 12 12 0

FS00001750 DRILL AND INSTALL PIEZOMETERS 43-48 08AUG07 23AUG07 12 12 0

FS00001751 DRILL AND INSTALL WELL CLUSTERS 1 24AUG07 29AUG07 4 4 0

FS00001752 DRILL AND INSTALL WELL CLUSTERS 2 30AUG07 05SEP07 4 4 0

FS00001753 DRILL AND INSTALL WELL CLUSTERS 3 06SEP07 11SEP07 4 4 0

FS00001754 DRILL AND INSTALL WELL CLUSTERS 4 12SEP07 17SEP07 4 4 0

FS00001755 DRILL AND INSTALL WELL CLUSTERS 5 18SEP07 21SEP07 4 4 0

FS00001756 DRILL AND INSTALL WELL CLUSTERS 6 24SEP07 27SEP07 4 4 0

FS00001761 BASELINE GROUNDWATER SAMPLING 28SEP07 03OCT07 4 4 0

FS00001762 BASELINE GROUNDWATER SAMPLING ANALYSIS 28SEP07 13NOV07 33 33 0

FS00002000 Drill and Install 12 Monitoring Wells for MoNA 28SEP07 26DEC07 60 60 0

FS00001763 SYSTEM INSTALLATION 04OCT07 01NOV07 21 21 0

FS00001764 OPERATION 02NOV07 10JUN08 150 150 0

FS00001765 COOLING PERIOD 11JUN08 20JUN08 8 8 0

FS00001766 POST OPERATION SAMPLING 11JUN08 11JUL08 21 21 0

FS00001768 POST OPERATION ANALYSIS 11JUN08 29JUL08 33 33 0

FS00001767 DEMOBILIZATION 30JUL08 27AUG08 21 21 0

FS00001789 FIELD WORK COMPLETE 27AUG08 0 0 0

8RAR  Remedial Action Report

FS00002030 DEVELOP DRAFT D0 REMOVAL ACTION REPORT 30JUL08 26SEP08 42 42 0

FS00002040 ISSUE DRAFT D0 REMOVAL ACTION REPORT TO BJC 26SEP08 0 0 0

FS00002050 BJC REVIEW DRAFT D0 REMOVAL ACTION REPORT 29SEP08 27OCT08 21 21 0

FS00002060 REVISE DRAFT D0 REMOVAL ACTION REPORT 28OCT08 17NOV08 15 15 0

FS00002070 ISSUE D0 REMOVAL ACTION REPORT TO DOE 17NOV08 0 0 0

FS00002080 DOE REVIEW D0 REMOVAL ACTION REPORT 18NOV08 18DEC08 21 21 0

FS00002090 REVISE D0 REMOVAL ACTION REPORT 19DEC08 13JAN09 15 15 0

FS00002100 ISSUE D1 REMOVAL ACTION REPORT TO DOE 13JAN09 0 0 0

FS00002111 DOCUMENT TRANSMITTAL 14JAN09 28JAN09 10 10 0

FS00002112 ISSUE D1 REMOVAL ACTION REPORT TO REG 28JAN09 0 0 0

FS00002113 REGULATORS REVIEW D1 REMOVAL ACTION RPT 29JAN09 26FEB09 21 21 0

FS00002114 REVISE D1 REMOVAL ACTION RPT 27FEB09 19MAR09 15 15 0

FS00002115 ISSUE D2 REMOVAL ACTION REPORT TO DOE 19MAR09 0 0 0

FS00002116 DOCUMENT TRANSMITTAL 20MAR09 02APR09 10 10 0

FS00002117 ISSUE D2 REMOVAL ACTION REPORT TO REG 02APR09 0 0 0

FS00002118 REGULATORS REVIEW D2 REMOVAL ACTION RPT 03APR09 04MAY09 21 21 0

FS00002110 REG APPROVE D2 REMOVAL ACTION REPORT 04MAY09 0 0 0

FS00002270 PROJECT COMPLETE 04MAY09 0 0 0

04.01.01.15.08  DOE Prime

DOE  DOE Prime

FS00002252 DOE PRIMES FOR TREATABILITY STUDY 01OCT02 28JAN03 80 80 0
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FS00002251 DOE PRIMES 03OCT06 08MAY08 400 400 0
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